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6.1  Introduction 

The success of this RMP will ultimately be 
measured by the degree to which it is 
implemented.  This chapter provides a 
framework necessary to follow through with 
the Goals and Objectives, and implement the 
Management Actions presented in Chapter 5.  
This chapter consists primarily of a series of 
tables (Tables 6.1-1 through 6.1-6, presented 
at the end of this Chapter) that reiterate, 
prioritize, establish sequencing, identify 
responsibility for implementation, and 
designate key funding for each Management 
Action.  The purpose of these tables is to 
assist resource managers, staff, and managing 
partners in implementing specific actions 
required to achieve the RMP’s Goals and 
Objectives.  These tables also provide a 
convenient mechanism to track 
implementation progress on a regular (annual) 
basis over the 15-year life of the plan. 

6.2  Implementation Components 

It should be noted that implementation in 
general for the Minidoka North Side RMP is 
dependant on Federal funding and in many 
cases is also dependant on cost share 
requirements.  The timing indicated in Tables 
6.2-1 through 6.2-6 is an approximation only 
and will depend on the availability of Federal 
and non-Federal cost share funds.  
Implementation of the RMP is organized into 
a series of specific Management Actions for 

each of the issues associated with Land Use, 
Management; Natural Resources; Cultural 
Resources; Indian Sacred Sites; Indian Trust 
Assets; and Recreation and Access.  The 
tables present a structure that addresses the 
key components of implementation.  Each 
component is listed in a separate column in 
these tables and explained below. 

6.2.1  Management Actions 

Management Actions are specific action items 
intended to implement each Objective, 
consistent with Goals listed in Chapter 5.  To 
avoid repetition with Chapter 5 in the tables, 
Management Actions are listed by number and 
a full description is provided. 

6.2.2  Prioritization 

Each Management Action is prioritized in a 
simple hierarchy ranging from “High” to 
“Low.”  High priority Management Actions 
are identified as critical to the success of this 
RMP.  Management Actions identified as 
Medium priority are still considered 
important, but not critical.  Low priority 
Management Actions are those that should be 
implemented if resources are available.  
Mandatory actions are listed as “Required” 
elements. 

Chapter 6 

Implementation Program 
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6.2.3  Related Management Actions 

Other related or linked Management Actions 
for the same resource topic are identified in 
Column 3, as appropriate. 

6.2.4  Timing and Sequencing 

All Management Actions listed in the tables 
are intended to be implemented during the life 
of this 15-year plan.  The timing column 
identifies the specific timeframe, by indicating 
which year the action is anticipated to 
commence.  Management Actions to be 
implemented continuously, annually, or on an 
as-needed basis are also indicated.  

6.2.5  Lead Agency 

A single agency with lead responsibility for 
implementation of each Management Action 
is listed (underlined) in Column 5.  Agencies 
playing support roles are also listed in this 
column (not underlined).  In addition to 
Reclamation, responsible agencies include: 
IDFG, IDPR, Irrigation Districts, and others.  

6.2.6  Funding 

Column 6 lists anticipated sources of funding 
for each Management Action.  For example, 
potential funding and authority for recreation 
planning, enhancement, and development is 
from Reclamation’s Title 28 cost sharing 
program with its partnering agencies.  

6.2.7  Monitoring 

Plan implementers are expected to monitor 
implementation progress through the life of 
the RMP.  This column describes the type and 
timing of each specific Management Action to 
be implemented (as appropriate and needed). 
 

6.3  Amending and Updating the 
RMP 

6.3.1  Amending Information in the 
RMP 

The RMP will be reviewed and amended on 
an as-needed basis to reflect changing 
conditions, new information, and budgetary 
realities.  Much of this is expected to occur in 
response to activities related to monitoring 
actions (e.g., water quality) and facilities 
development when it occurs (e.g., day use area 
improvements, trails development, etc.).  Any 
major changes or amendments to the RMP 
would require additional public involvement 
and NEPA analysis. 

6.3.2  Updating the RMP  

This RMP has an intended life of 15 years.  
Therefore, a thorough review will be needed 
to the RMP around 2020.  Plan updates or 
plan amendments can occur whenever 
conditions warrant.  These will require NEPA 
analysis and ample opportunity for public 
involvement, and agency and Tribal 
coordination. 
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Table 6.2-1.  Management Actions for Land Use & Management (LUM). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
Wildlife, Vegetation, and Habitat Management 
LUM 1.1.1:  Describe and show both the Reclamation Zone and the specific 
areas closed to public access for security purposes on publicly distributed 
materials and signage. 

H LUM 
1.1.2 2006 Reclamation Reclamation NA 

LUM 1.1.2:  Notify the public through appropriate means if the closed area 
around the dam is modified. H LUM 

1.1.1 2006 Reclamation Reclamation NA 

LUM 1.2.1:  Consider the extraction/storage of sand, gravel, and rock on 
Reclamation parcels on a case-by-case basis where it does not conflict with 
other Reclamation needs or priority natural and cultural values. 

L LUM 
1.2.2 

As 
Requested Reclamation Reclamation/

Lessee 

As per 
contract/ 

lease 

LUM 1.2.2:  Ensure that responsible parties implement all applicable Best 
Management Practices in the course of extracting/storing materials from 
Reclamation parcels. 

R LUM 
1.2.1 

Ongoing Reclamation Reclamation/
Lessee 

As per 
contract/ 

lease 

LUM 1.3.1:  Consult with Irrigation Districts or managing partners prior to 
issuance of easements and crossing agreements (see Reclamation Manual LND 
08-01, paragraphs 3.H and 4.F). 

H  As Needed Reclamation, 
Irrigation Districts 

NA NA 

LUM 1.4.1:  Provide signage as appropriate to limit access on operations and 
maintenance roads. 

H LUM 
1.4.2, 
1.4.3 

Initiate 
Year 2005 

Reclamation, 
Irrigation Districts 

Reclamation/ 
Irrigation 
Districts 

NA 

LUM 1.4.2:  Enforce operations and maintenance road access restrictions 
through periodic monitoring and follow through related to the prosecution of 
violators. 

M LUM 
1.4.1, 
1.4.3 

2005 Reclamation, 
Irrigation Districts 

Reclamation/ 
Irrigation 
Districts 

Periodic 

LUM 1.4.3:  Work with local agencies to ensure operations and maintenance 
roads are not identified as access to private property 

H LUM 
1.4.1, 
1.4.2 

Ongoing Reclamation, 
Counties, Cities 

NA NA 

LUM 1.5.1:  Provide counties/cities with applicable Reclamation facility, property, 
and mapping information (i.e., lot splits) in an effort to coordinate working with 
their planning, zoning, and permitting processes. 

H LUM 
1.5.2 

Ongoing Reclamation, 
Counties, Cities 

NA NA 

LUM 2.1.1:  Follow Reclamation policy and criteria provided in Appendix D 
(Authorities & Methods for Disposing of Minidoka North Side Lands) for parcels 
determined suitable for transfer or disposal 

R  Ongoing Reclamation NA NA 

LUM 2.2.1:  Develop prescriptions and lease limitations on parcels considered 
for grazing. 

H LUM 
2.2.2 

2005 Reclamation, BLM, 
NRCS 

Reclamation NA 

LUM 2.2.2:  Consider new grazing leases on designated parcels that do not 
affect operations and maintenance, and are based on protection and/or 
improvement of natural and cultural resource values and water quality concerns. 

H LUM 
2.2.1 

Initiate 
Year 2005 

Reclamation NA NA 
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Table 6.2-1.  Management Actions for Land Use & Management (LUM). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
LUM 2.2.3:  Consider new agricultural leases only when they contribute to the 
closure of drain wells, where water rights are legally appropriated, and where 
there would be no impacts to natural and cultural resources. 

L  As Needed Reclamation NA NA 

LUM 3.1.1:  Work with IDFG to prepare overall vision and goals for managing 
appropriate Reclamation parcels and framework for a new management 
agreement. 

H LUM 
3.1.2, 
3.1.3 

2005 Reclamation, IDFG NA NA 

LUM 3.1.2:  Determine appropriate parcels, or portions of parcels to be 
managed by IDFG, and prepare management criteria and objectives for each 
specific parcel. 

H LUM 
3.1.1, 
3.1.3 

2005 Reclamation, IDFG NA NA 

LUM 3.1.3:  Perform annual implementation planning meetings and monitoring 
to see that management criteria are being followed and objectives are being 
met. 

M 
LUM 
3.1.1, 
3.1.2 

Annual 
Reclamation, IDFG NA 

Annual 

LUM 3.2.1:  Coordinate with IDPR in the preparation and implementation of a 
Historic Preservation and Maintenance Plan for Lake Walcott State Park 
outlining vegetation preservation/protection, use areas, hardscape areas, and 
other pertinent park guidance. 

H LUM 
3.2.2 

Initiate 
Year 2006 

Reclamation, IDPR NA NA 

LUM 3.2.2:  Update the Reclamation/IDPR agreement regarding IDPR’s 
management of Lake Walcott State Park incorporating implementation of 
measures outlined in the park’s Historic Preservation and Maintenance Plan. 
[see CUL 1.2.1 and REC 1.1.1] 

H LUM 
3.2.1 

Following 
completion 

of LUM 
3.2.1 

Reclamation, IDPR NA NA 

LUM 3.2.3:  Continue coordination efforts with FWS related to their management 
of Minidoka NWR, where needed. 

M LUM 
3.2.4 

Ongoing Reclamation, FWS NA NA 

LUM 3.2.4:  Amend FWS and/or IDPR agreements to incorporate coordinating 
activities related to managing Reclamation parcels adjacent to the refuge and 
park, if needed. 

L LUM 
3.2.3 

If Needed Reclamation, FWS, 
IDPR 

NA NA 

LUM 4.1.1:  Prepare new law enforcement agreements with interested entities 
focused on enforcing laws and Reclamation policies to protect natural and 
cultural resources and provide for security and public safety on Reclamation 
lands. 

H LUM 
4.1.2 

2005 Reclamation, Others Reclamation NA 

LUM 4.1.2:  Define and incorporate specific law enforcement needs and 
purposes into agreements with other entities providing law enforcement services 
on Reclamation lands. 

H LUM 
4.1.1 

2005 Reclamation, Others Reclamation NA 

LUM 4.1.3:  Monitor law enforcement activities and changing needs over time to 
adjust purpose and priorities for providing law enforcement on Reclamation 
lands. 

H LUM 
4.1.4 

Ongoing Reclamation Reclamation As Required 

LUM 4.1.4:  Provide funding for law enforcement of Reclamation lands 
H LUM 

4.1.3, 
4.5.4 

Ongoing Reclamation Reclamation NA 
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Table 6.2-1.  Management Actions for Land Use & Management (LUM). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 

LUM 4.2.1:  Work with counties to pass ordinances aimed at improving law 
enforcement on Reclamation lands. 

H LUM 
4.1.2, 
4.1.3 

Ongoing Reclamation, 
Counties 

NA NA 

LUM 4.2.2:  Seek adjacent landowner and citizen participation in improving law 
enforcement on Reclamation lands. 

H LUM 
4.4.2, 
4.5.5 

Ongoing Reclamation, Others NA NA 

LUM 4.2.3:  Participate in Crime Witness program wherein rewards are offered 
for information leading to the arrest and conviction for illegal dumping, 
vandalism, theft, waste, fraud, or harm to Reclamation personnel (see Appendix 
E). 

H 
LUM 
4.4.7, 
4.5.5 

Ongoing BPA, Reclamation BPA NA 

LUM 4.3.1:  See NAT 1.6.1       

LUM 4.3.2:  Provide funding for fire-related activities on Reclamation lands, 
subject to appropriations. R  Ongoing Reclamation Reclamation NA 

LUM 4.4.1:  Establish immediate, short- and long-term priorities for addressing 
trespass/encroachments on Reclamation lands. 

H  Ongoing Reclamation NA NA 

LUM 4.4.2:  Complete surveying of sites to determine the extent of 
trespasses/encroachments. 

H LUM 
4.4.3, 
4.5.2 

Ongoing Reclamation NA NA 

LUM 4.4.3:  Update Reclamation’s GIS database (and continue to revise as 
needed) incorporating surveys and other relevant information. 

H LUM 
4.4.2, 
4.5.3 

Ongoing Reclamation Reclamation NA 

LUM 4.4.4:  Increase enforcement activities related to trespass and 
unauthorized use of Reclamation lands, including notifications, fines, removal, 
etc. 

H LUM 
4.1.4, 
4.2.1 

Ongoing Reclamation Reclamation NA 

LUM 4.4.5:  Work with adjacent landowners to eliminate existing 
trespass/encroachments and rehabilitate lands, where appropriate. 

H LUM 
4.2.2, 
4.5.5 

Ongoing Reclamation, 
Adjacent 

Landowners 

Reclamation NA 

LUM 4.4.6:  Develop and implement a monitoring program aimed at preventing 
future trespasses/encroachments on Reclamation parcels. 

H  Ongoing Reclamation Reclamation NA 

LUM 4.4.7:  Use the Crime Witness program to offer rewards to individuals who 
report unauthorized or illegal use of Reclamation lands, and which lead to arrest 
or levied fines. 

M LUM 
4.2.3 Ongoing 

BPA, Reclamation, 
Public 

Reclamation NA 

LUM 4.5.1:  Establish immediate, short- and long-term priorities for addressing 
dump sites on Reclamation lands, and issue contracts for cleanup as needed. 

H  Ongoing Reclamation Reclamation NA 

LUM 4.5.2:  Complete surveying of sites to determine the extent of dump sites, 
specific problems associated with particular uses, and characterization of 
contents in an attempt to determine responsible party(ies). 

H LUM 
4.4.2, 
4.5.3 

Ongoing Reclamation Reclamation NA 
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Table 6.2-1.  Management Actions for Land Use & Management (LUM). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 

LUM 4.5.3:  Update Reclamation’s GIS database (and continue to revise as 
needed) incorporating illegal dump sites and other relevant information. 

H LUM 
4.4.2, 
4.4.3 

Ongoing Reclamation Reclamation NA 

LUM 4.5.4:  Increase enforcement activities related to dump sites of 
Reclamation lands, including notifications, fines, removal, etc. 

H LUM 
4.1.4 

Ongoing Reclamation Reclamation NA 

LUM 4.5.5:  Work with the public to enlist and form a “watchdog” group aimed at 
catching perpetrators; include incentives such as rewards through participation 
in the Crime Witness program. [see LUM 4.2.3] 

H 

LUM 
4.2.2, 
4.2.3, 
4.4.5 

Initiate 
Year 2005 

Reclamation Reclamation NA 

LUM 4.5.6:  Develop and implement a monitoring program aimed at preventing 
future unauthorized uses on Reclamation parcels. 

H LUM 
4.1.4 

Ongoing Reclamation Reclamation Periodic 

LUM 4.6.1:  Prepare and post signs at areas with past evidence of ORV use 
noting Reclamation’s ORV regulation. H  Initiate 

Year 2005 
Reclamation, 

Irrigation Districts 
Reclamation Ongoing 

LUM 4.6.2:  Post Reclamation’s ORV regulation signs at appropriate locations 
on fences or at other boundary demarcations. H  Initiate 

Year 2005 
Reclamation, 

Irrigation Districts 
Reclamation Ongoing 

LUM 4.6.3:  Describe Reclamation’s ORV regulation in all appropriate future 
pamphlets, publications, public announcements. H  As Needed 

Reclamation Reclamation Ongoing 

LUM 4.7.1:  Design facilities to complement and be subordinate to the 
surrounding landscape wherever feasible. R  As Needed 

Reclamation Reclamation As per 
contract 
specs 

LUM 4.7.2:  Immediately revegetate disturbed areas resulting from any 
construction-related activities. R  As Needed 

Reclamation Reclamation As per 
contract 
specs 

LUM 4.7.3:  Preserve and protect all existing trees, shrubs, and other naturally 
occurring vegetation from construction operations and equipment except where 
clearing operations are required for permanent structures, approved 
construction roads, or excavation operations. 

R  As Needed 

Reclamation Reclamation As per 
contract 
specs 

LUM 4.7.4:  Design all maintenance yards, field offices, and staging areas to 
preserve trees, shrubs, and other vegetation wherever feasible. R  As Needed 

Reclamation Reclamation As per 
contract 
specs 

LUM 4.8.1:  Monitor any land disturbing activities on Reclamation lands to 
ensure minimal impacts to adjacent lands. R  Ongoing 

Reclamation Reclamation As Required 

LUM 4.9.1:  Using Reclamation sign guidelines, post signs at areas with past 
evidence of access-related conflicts noting Reclamation’s ownership and road 
restrictions. 

H  Ongoing 
Reclamation Reclamation NA 

LUM 4.9.2:  Describe and show access-restricted roads in the Access 
Management Plan (see REC 2.2.1). H  

As Needed Reclamation Reclamation NA 
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Table 6.2-1.  Management Actions for Land Use & Management (LUM). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
LUM 4.10.1:  Establish and implement grazing and agricultural lease monitoring 
schedules and protocols. H  2006 Reclamation, Lessee NA NA 

LUM 4.10.2:  Perform reviews of each leased parcel as per monitoring schedule 
to ensure compliance with lease provisions and effect on lands for grazing, 
noting field observations from each visit. 

H LUM 
4.10.1 2006 

Reclamation, Lessee Reclamation Annual 

LUM 4.11.1:  Post Reclamation’s policy related to concentrated shooting/target 
practice on signs at appropriate locations, including on fences or at other 
boundary demarcations, and at areas with past evidence of concentrated 
shooting/target practice. 

H  Ongoing Reclamation NA NA 

LUM 4.11.2:  Describe Reclamation policy in all appropriate future pamphlets, 
publications, public announcements. 

H  As Needed Reclamation NA NA 

LUM 5.1.1:  Clearly mark the areas closed to the public in the vicinity of 
Minidoka Dam on pamphlets, signs, fences, and interpretive kiosks; provide a 
note stating that the boundaries of closed areas are subject to change. 

H LUM 
1.1.1 

Ongoing Reclamation NA NA 

LUM 5.2.1:  Inventory existing signs and determine a prioritized list of additional 
sign needs. 

H LUM 
5.3.1 

2005 Reclamation NA NA 

LUM 5.2.2:  Design, purchase, construct, and install signs as funding allows and 
according to the prioritized list. 

H LUM 
5.2.1 

2005 Reclamation NA NA 

LUM 5.3.1:  Inventory existing boundary fence and sign locations and determine 
a prioritized list of additional needs. 

H LUM 
5.2.1 

2005 Reclamation NA NA 

LUM 5.3.2:  Install additional boundary signs and fencing as funding allows and 
according to the prioritized list. 

H LUM 
5.3.1 

2005 Reclamation NA NA 

LUM 5.4.1:  Work with Federal, State, and local agencies to prepare interpretive 
information for visitors to Lake Walcott State Park, Minidoka NWR, Bishop’s 
Hole, and other appropriate locations. 

M  2006 Reclamation, IDPR, 
IDFG, FWS, Others 

Reclamation, 
cost share 

with partners 

NA 

LUM 6.1.1:  Track and annually update progress on the Management Actions in 
the RMP implementation schedule. 

H  Annual Reclamation NA Annual 

LUM 6.1.2:  Conduct annual meetings with managing partners to track progress 
in implementing the RMP and set priorities for the upcoming year 

H  Annual Reclamation, 
Managing Partners 

NA Annual 
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Table 6.2-1.  Management Actions for Land Use & Management (LUM). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
LUM 6.2.1:  Pursue implementation through a variety of sources including, 
but not limited to: 

• Title 28 cost share program for recreation enhancements, which 
allows a 50 percent Federal contribution to match a 50 percent non-
Federal managing partner contribution (see Reclamation Manual LND 
01-01, paragraph 2). 

• Title 28 cost share program for fish and wildlife enhancement, 
improvement, and restoration projects, which allows a 75 percent 
Federal contribution to match a 25 percent non-Federal managing 
partner contribution (see Reclamation Manual LND 01-01, paragraph 
2). 

• Idaho State Waterway or Recreational Vehicle Grants. 
• Land and Water Conservation Fund Grants. 
• Other Federal, State, and local cost share and grant programs. 

 

H  Ongoing Reclamation, Others Reclamation, 
cost share 

NA 

LUM 6.3.1:  Provide news releases to the local media for major projects and 
accomplishments (e.g., trash removal, dump cleanup, new interpretive 
information, etc.).  Post or provide implementation information for major actions 
at public sites. 

H  As Needed Reclamation Reclamation NA 

NOTES: 
• 1Underline denotes primary responsibility. 
• NA = Not applicable. 

 
 

Table 6.2-2.  Management Actions for Natural Resources (NAT). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
Land-Based Sites and Facilities 

NAT 1.1.1:  Comply with Federal Endangered Species Act regarding all 
pertinent activities by using existing and future information in adaptive 
management of Federally protected species and their habitat. 

R  As Needed Reclamation Reclamation As Required 

NAT 1.1.2:  In addition to ESA-protected species, specifically protect State 
species of special concern, including Idaho Conservation Data Center 
category S2 and S3 plants and plant communities. 

R  As Needed Reclamation Reclamation As Required 

NAT 1.1.3:  Conduct TES and rare species surveys as necessary, but prior 
to the start of construction or allowance of land use activities (e.g., 
grazing).  Any established search protocols will be followed. 

R  As Needed Reclamation Reclamation As Required 
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Table 6.2-2.  Management Actions for Natural Resources (NAT). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
NAT 1.1.4:  The priority for protection and recovery includes rare, 
threatened, and endangered species. Therefore, actions that have the 
potential of adversely affecting sensitive species would only be 
implemented after appropriate habitat evaluations followed by site 
clearances, if necessary, to assure that sensitive species and their habitats 
are not impacted and that recovery efforts are furthered. This would be a 
two step process through which it would first be determined if suitable 
habitat types for sensitive species are present in the vicinity of a proposed 
action. If suitable habitat is present, site clearances following established 
survey protocols would be conducted before actions are implemented. 

R  As Needed Reclamation Reclamation As Required 

NAT 1.2.1:  Prioritize areas to be protected and enhanced using GIS data, 
aerial photography, and field verification. 

H NAT 
1.2.2 

Initiate 
Year 2005 

Reclamation, IDFG Reclamation NA 

NAT 1.2.2:  Implement protection measures and enhancement techniques, 
such as: access/use restrictions, fencing, buffers and signage, and re-
seeding disturbed lands to reduce weeds and establish native plantings. 

H NAT 
1.2.1 

Ongoing Reclamation, IDFG, 
BLM, Others 

Reclamation NA 

NAT 1.2.3:  Supplement wildland fire management funds to support 
protection and enhancement efforts. M  

Initiate 
Year 2007 

Reclamation Reclamation NA 

NAT 1.2.4:  Follow listed Best Management Practices (see Chapter 5) 
when engaging in activities that may affect native plant and animal species 
on Reclamation parcels. 

R  As Needed Reclamation, Contractors Reclamation As per 
contract 
specs 

NAT 1.3.1:  Prioritize pocket areas to be conserved and restored (e.g., GIS 
data, aerial photography, and field verification). 

H NAT 
1.3.2 

2005 Reclamation, IDFG Reclamation NA 

NAT 1.3.2:  Implement conservation measures and restoration techniques, 
such as: access/use restrictions, fencing, buffers and signage, and re-
seeding disturbed lands to reduce weeds and native plantings during 
appropriate times of the year. 

M NAT 
1.3.1 

Ongoing Reclamation, IDFG, 
BLM, Others 

75/25 cost 
share 

As Required 

NAT 1.4.1:  Continue to create wetlands which contribute to drain water 
management and that facilitate closure of groundwater injection wells on a 
case-by-case basis. 

H  
Complete 

by 12/2006 
Reclamation, 

A&B ID 
Reclamation, 

A&B ID 
As Needed 

NAT 1.4.2:  Work with other interested entities (IDFG, FWS, Ducks 
Unlimited) to improve/increase wetlands habitat value in conjunction with 
and when compatible with drain water management. 

M  
Ongoing Reclamation, Partners 75/25 cost 

share 
As Needed 

NAT 1.5.1:  Develop an IPM plan that incorporates and implements an 
active weed control program with efforts focused on areas with high habitat 
values (especially along watercourses). 

R  Complete 
by 12/2006 

Reclamation, 
Counties, BLM 

Reclamation Annual 

NAT 1.5.2:   Incorporate and implement an active noxious/invasive species 
transfer identification and prevention program into the IPM Plan.  The 
program will identify potential pathways for the transport of 
noxious/invasive species or their various parts (seedlings, cuttings, etc.). 

H  Ongoing Reclamation, 
Counties, BLM 

Reclamation As Needed 
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Table 6.2-2.  Management Actions for Natural Resources (NAT). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
NAT 1.5.3:  Fund IPM Plan activities, including allocations for partnership 
agencies. 

R  Annual Reclamation, 
Counties 

Reclamation NA 

NAT 1.6.1:  Prepare and implement a comprehensive wildland fire 
management plan(s) that incorporates the following elements, in keeping 
with RMP objectives: 
• Specify entity(ies) responsible for wildland fire suppression response 

on specific parcels or Fire Management Units which cover RMP lands. 
• Establish goals, standards, objectives, and/or desired future conditions 

for wildland fire management and rehabilitation. 
• Incorporate wildland fire management tools for managing fuels into 

land management activities, such as fire breaks and vegetation 
management.  

• Develop possible long-term prescribed treatment proposals and 
options to meet land management objectives. 

R  Complete 
by 12/2006 

Reclamation, BLM Reclamation NA 

NAT 1.6.2:  Fund wildland fire management plan activities, as appropriate, 
to meet RMP objectives. 

R NAT 
1.6.1 

Annual Reclamation, BLM Reclamation NA 

NAT 1.6.3:  As needed, enter into agreements with managing partners, 
adjacent land managers, and/or service providers to implement appropriate 
wildland fire management practices to meet RMP objectives. 

   Reclamation Reclamation NA 

NAT 1.7.1:  See LUM 3.1.1 – 3.1.3       

NAT 2.2.1:  See lease compliance actions LUM 4.10.1 – 4.1.0.3 related to 
agricultural leases. 

R  Ongoing Reclamation, Lessees Reclamation As per 
schedule 

NAT 2.3.1:  Follow listed Best Management Practices (see Chapter 5) 
when engaging in activities that could result in pollutants being released 
from Reclamation parcels (note: BMPs do not apply to ongoing exempted 
agricultural activities). 

R  Ongoing Reclamation, Lessees Reclamation As per 
contract 
specs 

NAT 2.4.1:  Follow listed Best Management Practices (see Chapter 5) 
when regarding sanitation and waste management facilities. 

R  Ongoing Reclamation Reclamation As per 
contract 
specs 

NAT 3.1.1:  Follow listed Best Management Practices (see Chapter 5) 
when engaging in activities that may cause soil erosion on Reclamation 
parcels. 

R  Ongoing Reclamation Reclamation As per 
contract 
specs 

NAT 3.1.2:  Provide BMPs to contractors, managing partners, permit 
holders, and others conducting authorized construction activities; and 
require full compliance through inclusion and contract/permit specifications 

R  Ongoing Reclamation Reclamation As per 
contract 
specs 

NOTES: 
• 1Underline denotes primary responsibility. 
• NA = Not applicable. 
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Table 6.2-3.  Management Actions for Cultural Resources (CUL). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
Land-Based Sites and Facilities 
CUL 1.1.1:  Complete pedestrian archeological surveys when ground-
disturbing actions are proposed in unsurveyed locations.  Complete site 
evaluation actions to determine National Register eligibility to sites 
threatened by new actions, land use, or project operations, and address 
impacts to eligible sites. 

R  Ongoing Reclamation, SHPO, 
Tribes 

Reclamation NA 

CUL 1.1.2:  Complete tribal consultations, as necessary, to determine if 
TCPs are present in areas of new ground-disturbing actions, or in or near 
focused use areas.  If present, assess and address impacts from new 
actions or existing use. 

R  Ongoing Reclamation, Tribes Reclamation NA 

CUL 1.1.3:  If Indian tribes identify culturally important resources within 
new development areas, avoid adverse impacts to those resource 
locations when avoidance will accomplish broader agency responsibilities, 
is cost effective, and lies within Reclamation’s authority. 

R  Ongoing Reclamation, Tribes Reclamation NA 

CUL 1.1.4:  In the event of discovery of human remains of Indian origin, 
complete protective actions and tribal notification and consultation actions 
per 43 CFR 10. 

R  Ongoing Reclamation, Tribes Reclamation If Needed 

CUL 1.1.5:  Design facilities to avoid or minimize cultural resource 
damage. 

R  Ongoing Reclamation, SHPO, 
Tribes 

Reclamation Periodically 

CUL 1.2.1:  Include cultural resource protection strategies in the 
Reclamation/IDPR Historic Preservation and Maintenance Plan. [see LUM 
3.2.2 and REC 1.1.1] 

H  2006 Reclamation, SHPO, 
IDPR 

Reclamation NA 

CUL 1.3.1:  Develop guidelines/procedures and provide training for IDPR 
staff, IDFG staff, lease holders, and other managing partners to increase 
awareness of the NHPA and other cultural resource statutory 
requirements. 

M  2007 Reclamation, 
IDPR,IDFG, Lessees 

Reclamation NA 

CUL 1.4.1: Prepare and provide educational information about resource 
values and area history at appropriate locations (i.e., Lake Walcott State 
Park). 

M  2008 Reclamation, IDPR, FWS Reclamation NA 

NOTES: 
• 1Underline denotes primary responsibility. 
• NA = Not applicable. 



M I N I D O K A  N O R T H  S I D E  R E S O U R C E  M A N A G E M E N T  P L A N  

 

 
6-12 C H A P T E R  S I X  I M P L E M E N T A T I O N  P R O G R A M  January 2005 

 

Table 6.2-4.  Management Actions for Indian Sacred Sites (ISS). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
Land-Based Sites and Facilities 
ISS 1.1.1:  Consult with Indian tribes when it appears that sacred sites 
might be present in areas of new ground-disturbance, or in locations where 
sacred sites might be damaged by existing public land uses.  If present, 
seek to avoid damages and maintain access when implementing new 
actions. 

R  Ongoing Reclamation, Tribes Reclamation As per 
construction 

schedule 

ISS 1.2.1:  Consult when it appears that sacred sites might be present in 
areas of focused public use.  If present, seek to resolve impacts and 
maintain access. 

R  Ongoing Reclamation, Tribes Reclamation As Needed 

NOTES: 
• 1Underline denotes primary responsibility. 
• NA = Not applicable. 

 

Table 6.2-5.  Management Actions for Indian Trust Assets (ITAs). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
Land-Based Sites and Facilities 
ITA 1.1.1:  Use the NEPA process to assess potential future impacts to 
ITAs that may exist. 

R  Ongoing Reclamation, Tribes NA NA 

NOTES: 
• 1Underline denotes primary responsibility. 
• NA = Not applicable. 
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Table 6.2-6.  Management Actions for Recreation and Access (REC). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
Land-Based Sites and Facilities 
REC 1.1.1:  Work with IDPR to prepare and implement a Historic 
Preservation and Maintenance Plan for the park outlining vegetation 
preservation/protection, use areas, hardscape areas, and other pertinent 
information and guidance. 

H  2006 Reclamation, SHPO Reclamation NA 

REC 1.2.1:  Implement management strategies at Bishop’s Hole to 
enhance the visitor experience and increase public safety and security, 
including providing minimum basic facilities (e.g., organized access and 
parking, accessible toilet facility) in coordination with the results and 
implementation of the spillway study.  [see Reclamation Manual LND P03 
and PN04-01] 

M  Initiate 
Year 2007 Reclamation Reclamation As Required 

REC 1.2.2:  Increase management oversight at Bishop’s Hole and 
surrounding area where ad hoc uses are occurring M  Ongoing Reclamation, managing 

partner Reclamation Periodically 

REC 1.2.3: Seek public non-Federal managing partner for management of 
the Bishop’s Hole day use site. M  Ongoing Reclamation NA NA 

REC 1.2.4:  Monitor use and conditions and adjust access or use levels to 
protect resources. M  Ongoing Reclamation, managing 

partner Cost share Periodically 

REC 1.3.1:  Consider compatible concession/recreation permits on a case-
by-case basis and authorize in compliance with Reclamation policy (see 
Reclamation Manual LND P-02 and LND 04-01). 

L  As Needed Reclamation, 
concessionaire concessionaire 

As per 
contract 

provisions 
REC 1.4.1:  Explore opportunities with a managing partner to develop 
enhanced fishing access on parcels along the Snake River. M  Ongoing Reclamation, IDFG, 

Counties Cost share NA 

REC 2.1.1:  Develop and implement the following elements into an Access 
Management Plan for all Reclamation parcels. 
• Signs  
• Fencing of parcels and placement of barriers 
• Maps and brochures showing areas of access and public education 

interests, including open nearby BLM lands and regulations 
• Established vehicle parking areas 
• Criteria for which parcels continue to be allowed for public vehicular 

access 
• Public information process (media announcements, informative 

meetings, etc.) 
• Monitoring program 

H  2005 
Reclamation, BLM, 

IDFG, Irrigation Districts, 
Counties 

Reclamation 

As per 
Access 

Management 
Plan 

REC 2.2.1:  Monitor non-vehicular access and modify as necessary to 
protect resources. H  As Needed Reclamation Reclamation Periodically 

REC 2.3.1:  Actively seek a non-Federal managing partner to provide more 
active management and appropriate facilities at selected day use sites 
outside the park boundaries. 

M  Ongoing Reclamation NA NA 
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Table 6.2-6.  Management Actions for Recreation and Access (REC). 

Action Priority 

Related 
Mgmt 

Actions 
Timing/ 

Sequence Lead Agency1 Funding Monitoring 
REC 2.3.2:  Monitor ad hoc day use activities and modify as necessary to 
protect resources. H  As Needed Reclamation Reclamation Periodically 

REC 2.4.1: Increase management oversight at areas where ad hoc 
camping is occurring to protect resources and avoid land use conflicts. H  Ongoing Reclamation NA NA 

REC 2.4.2: Prohibit any developed camping outside Lake Walcott State 
Park H  Ongoing Reclamation NA NA 

REC 2.5.1: Actively seek a non-Federal managing partner to provide more 
opportunities for developing and maintaining non-motorized recreational 
trails. 

M  Ongoing Reclamation NA NA 

REC 2.5.2:  Monitor trail use and modify as necessary to protect resources. H  As Needed Reclamation Reclamation Periodically 
NOTES: 
• 1Underline denotes primary responsibility. 
• NA = Not applicable. 
• All new facilities, programs, and information will be designed in accordance with current standards for accessibility for persons with disabilities. 
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